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Diary: Dispute

Phase-3 Load Transfer

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Phase-3 load transfer (LT) continued
- Re-tensioning of cable band (CB) bolts
- Installation of suspender anchor rods

Today I was inspecting Matt Holt’s crew on the jacking of phase-3 suspender ropes & other misc
inspection. See the diaries of L. Woo, S. Daouk, & P. Jalali for additional details of the work on the South
cable as they were also inspecting this work. See the diary of others for information on the North cable
suspender jacking, CB bolt tensioning, & installation of suspender anchor rods.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:15
- From 07:15 until 10:00, I was inspecting the jacking of the phase-3 suspenders on the South cable. PJ
Jalali was also inspecting this work. PJ was monitoring the jacking pressure while I was inspecting the
suspender center mark alignment & other misc items.
- From 10:00 until 10:30, I trained Francisco Carpio on some of the inspection items to look for on the
catwalk since he recently received catwalk access.
- From 10:30 until 12:00, I was inspecting the jacking of the phase-3 suspenders on the South cable
(checking the suspender center mark alignment & other misc items).
- From 12:00 until 12:30, I ate lunch.
- From 12:30 until 13:00, I trained Jing Chen on some of the inspection items to look for on the catwalk
since he recently received catwalk access.
- From 13:00 until 14:00, I was inspecting the jacking of the phase-3 suspenders on the South cable
(checking the suspender center mark alignment & other misc items).
- At 14:00, they finished jacking on the last of the phase-3 suspenders on the South side-span, & started to
mobilize their equipment to the main-span.
- From 14:00 until 15:00, I was inspecting shim placement on the South cable at the request of Roman
Granados. Apparently there are some issues on the North cable with the individual plates within a shim
stack not being aligned with one another, & Roman wanted to check if there was a similar issue on the
South cable. Only a couple of shim stacks had some minor misalignment issues.
- From 15:00 until the end of the shift, I was inspecting the jacking of the phase-3 suspenders on the South
cable (checking the suspender center mark alignment & other misc items).
- Note: During the shift today, they completed jacking on the following phase-3 suspenders: 12S, 16S,
20S, 24S, & 56S.
- At 17:10, the crews wrapped up their tools to end their shift.
- At 17:15, I left the bridge.
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- From 17:25 until 17:40, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

OTH THEODORE ROHROperator 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00
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